

**Implementation Status of Major Projects approved from 1999-2000 onwards
under the Capital Works Reserve Fund Head 710 - Computerisation**

Subhead	B/D	Title	Project Commenced in	Project Completed in	Delay (Yes/No)	Duration of Delay (month)
A016XM	C&ED	Case Processing System	2000-01	2001-02	No	-
A083XS	ITSD	Secure Central Internet Gateway System	1999-2000	1999-2000	No	-
A006ZV	REO	Enhancement to the Electoral and Registration System (EARS) for the 1999 District Councils election and the 2000 Legislative Council election	1999-2000	2000-01	No	-
A027XG	C&SD	Computer Equipment and Services for the 2001 Population Census	1999-2000	2001-02	Yes	2
A028YK	IRD	Implementation of the Document Management System Phase I Project in the Inland Revenue Department	2001-02	2003-04	Yes	2
A027YK	IRD	Implementation of Information Systems Strategy Projects in the Inland Revenue Department	2000-01	2002-03	Yes	4
A005VA	LCSD	Computer Cataloguing System for the Hong Kong Film	1999-2000	2001-02	Yes	6
A002VA	LCSD	Redevelopment of Recreation and Culture Computerised Booking System	1999-2000	2000-01	Yes	11
A008XV (DCP)	CITB (TIB)	Electronic Data Interchange - System for Dutiable Commodities Permits	1999-2000	2002-03	Yes	11
A003ZC	BD	Building Condition Information System	2000-01	2002-03	Yes	12
A016XC	ArchSD	Enhancement of Automated Communication, Technical Information and Operations Network (ACTION) System for ArchSD	2003-04	Under Implementation	-	-
A008XV (GETS)	CITB	Electronic Data Interchange - Government Electronic Trading Service	2001-02	Under Implementation	-	-
A008XV (CM)	CITB (TIB)	Electronic Data Interchange - Cargo Manifest	1999-2000	Under Implementation	-	-
A009ZS	DH	Public Health Information System	2000-01	Under Implementation	-	-

**Implementation Status of Major Projects approved from 1999-2000 onwards
under the Capital Works Reserve Fund Head 710 - Computerisation**

Subhead	B/D	Title	Project Commenced in	Project Completed in	Delay (Yes/No)	Duration of Delay (month)
A017XN	EMB (ED)	Infrastructure Enhancement Project for Schools and the Education Department	2000-01	Under Implementation	-	-
A018XN	EMB (ED)	Personnel Information Management System	2001-02	Under Implementation	-	-
A063XV	ETWB	System Development and Implementation of the Public Works Programme Information System	2002-03	Under Implementation	-	-
A072YU	HKPF	Office Automation for Hong Kong Police Force	1999-2000	Under Implementation	-	-
A074YU	HKPF	Replacement of the Criminal Intelligence Computer System and the Enhanced Police Operational Nominal Index Computer System	1999-2000	Under Implementation	-	-
A085YU	HKPF	Communal Information System Capacity Planning for the Year 2002-06	2002-03	Under Implementation	-	-
A029YF	ImmD	Hong Kong Special Administrative Region Identity Card	2000-01	Under Implementation	-	-
A033YF	ImmD	Implementation of Phase I of the Updated Information Systems Strategy for the Immigration Department	2001-02	Under Implementation	-	-
A034YF	ImmD	Implementation of Phase II of the Updated Information Systems Strategy for the Immigration Department	2002-03	Under Implementation	-	-
A025YL	JUD	Implementation of Judiciary Information Systems Strategy Phase III	1999-2000	Under Implementation	-	-
A009YP	LAD	Implementation of Information Systems Strategy Study	1999-2000	Under Implementation	-	-
A003VA	LCSD	Library Automation System	1999-2000	Under Implementation	-	-
A004VA	LCSD	Digital Library System	1999-2000	Under Implementation	-	-

**Implementation Status of Major Projects approved from 1999-2000 onwards
under the Capital Works Reserve Fund Head 710 - Computerisation**

Subhead	B/D	Title	Project Commenced in	Project Completed in	Delay (Yes/No)	Duration of Delay (month)
A010YM	LD	Occupational Safety and Health Management Information System	2000-01	Under Implementation	-	-
A007ZV	REO	Development of a new Electoral and Registration System	2001-02	Under Implementation	-	-
A011ZG	SWD	Implementation of Information Systems Strategy Phase II - Technical Infrastructure/Client Information System	2002-03	Under Implementation	-	-
A053ZN	TD	Transport Information System	2001-02	Under Implementation	-	-
A076ZN	TD	Replacement of the Vehicles and Drivers Licensing Integrated Data (VALID) III System	2001-02	Under Implementation	-	-
A027ZP	Try	Replacement of the Government Financial Management Information System	2002-03	Under Implementation	-	-
A021ZR	WSD	Implementation of the Customer Care and Billing System	2000-01	Under Implementation	-	-
A022ZR	WSD	Implementation of the Maintenance Works and Laboratory Information Management Systems	2002-03	Under Implementation	-	-